



WP 3

Infrastructure Roadmap

Peter Fletcher

PPARC

(for Mike Bode, LJMU)



TIMETABLE 1

- August 06 – Mike Bode appointed
- Sept 06 – Board agrees process for Roadmap panels
- Oct 06 – Agree Panel structure
- Oct 06 – Agree Panel chairs and invite nominations for members
- Nov 06 – Agree Panels
- Dec 06 – Appoint PDRA to manage process



TIMETABLE 2

- 6 Oct 06 – Science Vision Working Group
- 23 – 25 Jan 07 – Science Vision symposium
- Jan/Feb – First Panel meetings
- April - Science Vision final version
- May – Second Panel meetings
- June – First draft Roadmap? T+21
- By Dec – Debate and add details
- June 08 – Final Roadmap? T+33