


# Work plan for WP 4

- Send out WP 4.1 questionnaire one week before end of June 2006
- deadline for return: July 15, 2006
- end of information collection (personal interviews if necessary) by end of September 2006
- 1st draft of analysis of questionnaire: end of 2006
- WP 4.2 workshop based on draft:
  - Jan/Feb 2007
  - finalize content of D13+14
  - start WP 4.2



# Work plan for WP 4



# Work plan for WP 4

- based on results of workshop WP4.2 aim at framework for joint call
  - statement of funding agencies in spring 2007
- What is the WP 4.3 „test implementation“?
  - paper work?
  - „real“ common action?
- aim at joint call within ERA-Net+ scheme?
  - Budget 5 Mio. € per call (2/3 national + 1/3 EU)



# Work plan for WP 4

- Discussion & decision on board level soon on
  - subject
  - national financial contributions
  - timescale



# Work plan for WP 4

