

# TASK STATUS

## STATUS OF THE REPORT ON THE MANAGEMENT OF EUROPEAN ASTRONOMY

At the moment the report is in the following phases:

***completed*** (quantitative data and contact point feedback):

- France
- UK

***updating quantitative data:***

- Germany
- Italy

***feedback phase:***

- Spain
- The Netherlands

All “contact points” have agreed to send a fully revised version by the end of November, and the final list of data by end of December.

We will not accept any further input after such deadlines.

## FURTHER STEPS ABOUT THE REPORT

- *set up the final graphical format*
- *include “**Introduction**” and “**Conclusion**” sections*
- *prepare website*

**Then we will send the report to the board members for feedback and final approval**

**Delivery of the final report & website: January 15**

## FURTHER STEPS OF THE TASK

### The task will proceed in:

- *Prepare the dissemination activities to promote the document (press conference, articles, etc)*
- *Prepare a Version 2 (new participants & update of existing ones)*

### and

- Starting to study the networking activities in a framework of a dedicated structure according the prescriptions of article 169.